Mission del Lago Tax Increment Reinvestment Zone #6

Status Report

Background

Designated: August 19, 1999

Termination Dtae: September 30, 2025

Developer Initiated

Location: Along U.S. 281 South, outside Loop 410 (surrounds Mission del Lago Municipal
Golf Course) '
Developer: Mission del Lago, Ltd.

Average Sales Price of Home: Single Family - $114,000.00 / Multi Family - $50,000.00
City Council District: 3

Local School District: Southside ISD

Bexar County Precinct: 1

State Representative District: 118

State Senator District: 19

Proposed Developments: 2,734 single-family homes, 280 multi-family homes and 287,600 sq.
ft. of retail/office commercial

Zone Term: 26.08 Years

Participating Taxing Entities: City of San Antonio, Bexar County, University Health System,
Southside ISD and Alamo Community College District

Size: 812.132 Acres

Base Value: $1,323,410.00

Zone Current Value: $58,421,020

Amount Paid to Developer: $2,622,035

Balance Due: $1,189,517.48



Construction Schedule

Year | Phase Proposed Development Actual Development
2003 I 43 single-family 0
2004 II 38 single-family 64
280 multi-family 280
2005 m 133 single-family 50
2006 v 136 single-family 52
2007 A% 144 single-family 69
2008 VI 136 single-family 41
62,600 sq. ft. retail/office commercial 0
2009 VII 136 single-family 4
2010 VIII 136 single-family 0
2011 IX 136 single-family 0
100,000 sq. ft. retail/office commercial 0
2012 X 136 single-family 0
2013 XI 130 single-family 0
2014 XII 130 single-family 0
2015 XIII 130 single-family 0
2016 XIv 130 single-family 0
2017 XV 130 single-family 0
2018 XV 130 single-family 0
2019 | XVII 130 single-family 0
2020 | XVIII 130 single-family 0
2021 XIX 130 single-family 0
125,000 sq. ft. retail/office commercial 0
2022 XX 130 single-family 0
2023 XXI 130 single-family 0
2024 | XXII 130 single-family 0
Total 2,734 single-family 280
Total 280 multi-family 280

Total 287,600 sq. ft. retail/office commercial 0




Participation Summary

Taxing COSA Bexar University Southside ISD ACCD
Entities County Health System

Participation 100% 100% 75% 100% 50%

Rate
Maximum | $20,740,729 | $10,303,073 $6,557,181 $36,808,439 $358,888

Dollar

Contribution

Contribution | $849,975.00 $310,100 $280,752.00 $1,899,770.00 $80,037.00
to Date

Pending Items: Developer submitted invoice for review ($3.2 million); staff has reviewed and
recommending approval of $2.1 million; developer is responding to deficiencies




